COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/20/2012

ESTIMATE SUMMARY 17:51:02
CONTID: C16679 ESTIMATE NO: 0010 PROG SPEC YR: 2005
PCN: 16679-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1385  DAYS TIME ALLOW: 240 WORK DAYS
SH93: SH 58 TO SH 128 PERCENT TIME:  57.71 ORIG TIME ALLOW: 240 WORK DAYS
PROJECT NO: NHO093A-008
SH93: SH 58 TO SH 128
NAME OF ROAD: 093A
PROJECT COUNTIES: JEFFERSON, REGION 6 BOULDER, REGION 6
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERIOD ENDING 06/18/2012 DATE TIME STARTED 08/08/2011
14802 W, 44th AVE. DATE LET 06/16/2011 DATE WORK BEGAN  08/08/2011
DATE AWARDED 06/29/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  07/12/2011 DATE ACCEPTED
GOLDEN CO 80403 303 279 6611 DATE NOTICE TO PROCEED 08/08/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  9244782.00 PARTICIPATING $ 3,180,931.24 $ 1,038,854.37
AWARD PROJECTAMT:  $  §956,957.21  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 34.41% TOTAL EARNINGS 3,180,931.24 1,038,854.37
FUNDS AVAILABLE: $  6,063,850.76  STOCKPILED MATERIALS 40,302.00 0.00
GROSS EARNINGS 3,221,233.24 1,038,854.37
TOTAL CLAIMS: $ 0.00 RETAINAGE -91,737.94 -31,165.64
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,129,495.30 1,007,688.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,129,495.30 1,007,688.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,007,688.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16679-BID ESTIMATE RUN 06/20/2012
PROJECT: NHO93A-008 ESTIMATE NO: 0010 17:51:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *Removal of Delineator 652.000 0.000
EACH 0.000 0.00
6.14000 0.000 0.00
0010 202-00240 Removal of Asphalt Mat (Planing) 244,708.000 86,295.000
5% 7,292.000 7,510.76
1.03000 93,587.000 96,394.61
0015 202-00250 *Removal of Pavement Marking 500.000 0.000
SF 0.000 0.00
2.81000 0.000 0.00
0020 202-05150 Sandblasting 4,388.000 0.000
SF 0.000 0.00
2.05000 0.000 0.00
0025 203-01597 *Potholing 100.000 0.000
HOUR 0.000 0.00
127.91000 0.000 0.00
0030 208-00045 *Concrete Washout Structure 9.000 0.000
EACH 0.000 0.00
562.82000 0.000 0.00
0035 210-00060 *Reset Marker 18.000 0.000
EACH 0.000 0.00
97.21000 0.000 0.00
0040 210-00065 *Reset Monument (Type 3A) 1.000 0.000
EACH 0.000 0.00
511.66000 0.000 0.00
0045 210-00810 *Reset Ground Sign 10.000 0.000
EACH 0.000 0.00
255.83000 0.000 0.00
0050 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 1,650.000 421.590
TON 0.000 0.00
87.23000 421.590 36,775.30
0055 403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 30,345.000 0.000
TON 12,090.960 681,930.14

56.40000 12,090.960 681,930.14
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PCN: 16679-BID ESTIMATE RUN 06/20/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0010 17:51:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 411-10255 Emulsified Asphalt (Slow-Setting) 12,236.000 582.000
GAL 0.000 0.00
3.07000 582.000 1,786.74
0065 412-01120 *Concrete Pavement (11 Inch) (Fast Track) 408.000 0.000
SY 0.000 0.00
158.86000 0.000 0.00
0070  612-00001 *Delineator (Type I) 500.000 0.000
EACH 0.000 0.00
15.35000 0.000 0.00
0075 612-00002 *Delineator (Type II) 140.000 0.000
EACH 0.000 0.00
16.37000 0.000 0.00
0080 612-00003 *Delineator (Type IIl) 86.000 0.000
EACH 0.000 0.00
17.40000 0.000 0.00
0085 614-72875 *Loop Detector Wire 5,828.000 0.000
LF 1,836.000 4,975.56
2.71000 1,836.000 4,975.56
0090 614-72889 *Traffic Signal Vehicle Detector (Micro Type) 7.000 0.000
(Non-Invasive) EACH 0,000 0.00
760.32000 0.000 0.00
0095 614-80006 *Surface Condition Analyzer 2.000 0.000
EACH 0.000 0.00
6,710.89000 0.000 0.00
0100 614-80385 *Rumble Strip 73,938.000 0.000
LF 0.000 0.00
0.09000 0.000 0.00
0105 625-00000 *Construction Surveying 1.000 0.327
LS 0.006 481.37
80,227.72000 0.333 26,715.83
0110 626-00000 *Mobilization 1.000 0.600
LS 0.000 0.00

205,000.00000 0.600 123,000.00
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PCN: 16679-BID ESTIMATE RUN 06/20/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0010 17:51:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 627-00005 *Epoxy Pavement Marking 829.000 0.000
GAL 0.000 0.00
138.15000 0.000 0.00
0120 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 3,336.000 661.000
GAL 426.200 13,958.05
32.75000 1,087.200 35,605.80
0125 627-01001 *Preformed Plastic Pavement Marking (Type I) 2,319.000 0.000
SF 0.000 0.00
9.31000 0.000 0.00
0130 627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 998.000 0.000
1l
) SF 0.000 0.00
13.30000 0.000 0.00
0135 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 3,390.000 0.000
SF 0.000 0.00
9.21000 0.000 0.00
0140 629-01001 *Survey Monument (Type 1) 2.000 0.000
EACH 0.000 0.00
81.87000 0.000 0.00
0145 629-01031 *Survey Monument (Type 3A) 2.000 0.000
EACH 0.000 0.00
225.13000 0.000 0.00
0150 629-01210 *Adjust Monument Box 1.000 0.000
EACH 0.000 0.00
102.33000 0.000 0.00
0155 630-00000 *Flagging 3,840.000 1,507.000
HOUR 154.500 3,477.80
22.51000 1,661.500 37,400.37
0160 630-00007 *Traffic Control Inspection 180.000 128.000
DAY 6.000 460.50
76.75000 134.000 10,284.50
0165 630-00012 *Traffic Control Management 240.000 97.000
DAY 10.000 5,628.20
562.82000 107.000 60,221.74
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PCN: 16679-BID ESTIMATE RUN 06/20/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0010 17:51:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80001 *Flashing Beacon (Portable) 2.000 1.000
EACH 0.000 0.00
1,023.31000 1.000 1,023.31
0175 630-80335 *Barricade (Type 3 M-A) (Temporary) 7.000 3.500
EACH 0.000 0.00
102.33000 3.500 358.16
0180 630-80341 *Construction Traffic Sign (Panel Size A) 120.000 47.500
EACH 0.000 0.00
51.17000 47.500 2,430.57
0185 630-80342 *Construction Traffic Sign (Panel Size B) 74.000 37.000
EACH 0.000 0.00
76.75000 37.000 2,839.75
0190 630-80343 *Construction Traffic Sign (Panel Size C) 12.000 4.500
EACH 0.000 0.00
76.75000 4.500 345.38
0195 630-80344 *Construction Traffic Sign (Special) 210.000 43.000
SF 0.000 0.00
25.58000 43.000 1,099.94
0200 630-80355 *Portable Message Sign Panel 6.000 3.000
EACH 0.000 0.00
5,628.22000 3.000 16,884.66
0205 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 2.000
Type
ype) EACH 0.000 0.00
972.15000 2.000 1,944.30
0210 630-80360 *Drum Channelizing Device 200.000 100.000
EACH 0.000 0.00
20.47000 100.000 2,047.00
0215 630-80370 *Concrete Barrier (Temporary) 3,000.000 744.000
LF 0.000 0.00
40.93000 744.000 30,451.92
0220 630-80380 *Traffic Cone 600.000 250.000
EACH 0.000 0.00

5.12000 250.000 1,280.00
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PCN: 16679-BID ESTIMATE RUN 06/20/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0010 17:51:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-85010 *Impact Attenuator (Temporary) 6.000 0.000
EACH 0.000 0.00
2,353.62000 0.000 0.00
0230 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 2.000 1.000
(Temporary)
EACH 0.000 0.00
30,699.38000 1.000 30,699.38
0235 700-70010 F/A Minor Contract Revisions 1,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70012 F/A Asphalt Pavement Incentive 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70016 F/A Fuel Cost Adjustment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70018 F/A Roadway Smoothness Incentive 53,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70019 F/A Asphalt Cement Cost Adjustment 300,000.000 -13,980.000
FA 0.000 0.00
1.00000 -13,980.000 -13,980.00
0265 700-70021 F/A On-The-Job Trainee 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0270  700-70022 F/A OJT Colorado Training Program 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70028 F/A ESB Program 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16679-BID ESTIMATE RUN 06/20/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0010 17:51:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70031 F/A INTERIM SURFACE REPAIR 40,000.000 21,767.000
FA 0.000 0.00
1.00000 21,767.000 21,767.00
0285 700-70034 F/A Landscape Restoration 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70042 F/A Railroad Flagging 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70082 F/A Furnish & Install Electrical Service from X cel 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A Erosion Control 25,000.000 -7,875.000
FA 0.000 0.00
1.00000 -7,875.000 -7,875.00
CAT0200 CURRENT AMT $ 5,522,251.28 $ 718,422.38 $ 1,206,406.97
CAT NOO0210 TRAFFIC SIGNAL @ IOWA
0310 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
5,615.94000 0.000 0.00
0315 203-01597 *Potholing 40.000 0.000
HOUR 0.000 0.00
127.91000 0.000 0.00
0320 210-00866 *Reset Fire Preemption Unit and Timer 1.000 0.000
EACH 0.000 0.00
407.28000 0.000 0.00
0325 503-00018 *Drilled Caisson (18 Inch) 8.000 0.000
LF 0.000 0.00
122.80000 0.000 0.00
0330 503-00048 *Drilled Caisson (48 Inch) 42.000 0.000
LF 0.000 0.00
301.88000 0.000 0.00
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PCN: 16679-BID ESTIMATE RUN 06/20/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0010 17:51:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0210 TRAFFIC SIGNAL @ IOWA
0335 613-00206 *2 Inch Electrical Conduit (Bored) 4,034.000 1,702.000
LF 1,853.000 13,452.78
7.26000 3,555.000 25,809.30
0340 613-00306 *3 Inch Electrical Conduit (Bored) 1,394.000 362.000
LF 0.000 0.00
9.11000 362.000 3,297.82
0345 613-01200 *2 Inch Electrical Conduit (Plastic) 200.000 0.000
LF 0.000 0.00
4.79000 0.000 0.00
0350 613-01300 *3 Inch Electrical Conduit (Plastic) 400.000 0.000
LF 0.000 0.00
5.88000 0.000 0.00
0355 613-07000 *Pull Box (Special) 11.000 0.000
EACH 0.000 0.00
779.76000 0.000 0.00
0360 613-07023 *Pull Box (24"x36"x24") 4.000 0.000
EACH 0.000 0.00
961.91000 0.000 0.00
0365 613-07034 *Pull Box (24"x36"x18") 16.000 0.000
EACH 0.000 0.00
926.10000 0.000 0.00
0370 613-07040 *Pull Box (30"x48"x24") 1.000 1.000
EACH 0.000 0.00
1,192.16000 1.000 1,192.16
0375 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
9,854.50000 0.000 0.00
0380 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 0.000
EACH 0.000 0.00
863.68000 0.000 0.00
0385 614-00011 *Sign Panel (Class 1) 45.000 0.000
SF 0.000 0.00
18.42000 0.000 0.00
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PCN: 16679-BID ESTIMATE RUN 06/20/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0010 17:51:.02
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0210 TRAFFIC SIGNAL @ IOWA
0390 614-70150 *Pedestrian Signal Face (16) (Countdown) 8.000 0.000
EACH 0.000 0.00
634.45000 0.000 0.00
0395 614-70336 *Traffic Signal Face (12-12-12) 10.000 0.000
EACH 0.000 0.00
784.88000 0.000 0.00
0400 614-70560 *Traffic Signal Face (12-12-12-12-12) 8.000 0.000
EACH 0.000 0.00
1,362.03000 0.000 0.00
0405 614-72889 *Traffic Signal Vehicle Detector (Micro Type) 2.000 0.000
(Non-Invasive)
EACH 0.000 0.00
760.32000 0.000 0.00
0410 614-81255 *Traffic Signal Light Pole Steel (2-55 Foot Mas t Arm) 2.000 0.000
EACH 0.000 0.00
33,413.21000 0.000 0.00
0410 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 1.206
(2-55 foot Mast Ar
EACH 0.000 0.00
33,413.21000 1.206 40,296.33
0415 614-84100 *Traffic Signal Pedestal Pole Aluminum 2.000 0.000
EACH 0.000 0.00
851.40000 0.000 0.00
0420 614-86246 *Controller (Type 170E-HC11) 1.000 0.000
EACH 0.000 0.00
20,922.65000 0.000 0.00
CAT0210 CURRENT AMT $ 225,735.83 13,452.78 $ 70,595.61
CAT NO0220 TRAFFIC INTERCONNECT CONDUIT
0425 206-00065 Structure Backfill (Flow-Fill) 80.000 0.000
cYy 0.000 0.00
68.76000 0.000 0.00
0430 613-00206 *2 Inch Electrical Conduit (Bored) 6,020.000 6,020.000
LF 0.000 0.00
7.26000 6,020.000 43,705.20
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PCN: 16679-BID ESTIMATE RUN 06/20/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0010 17:51:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0220 TRAFFIC INTERCONNECT CONDUIT
0435 613-01200 *2 Inch Electrical Conduit (Plastic) 64,200.000 14,104.000
LF 2,663.000 12,755.77
4.79000 16,767.000 80,313.93
0440 613-07023 *Pull Box (24"x36"x24") 67.000 16.000
EACH 0.000 0.00
961.91000 16.000 15,390.56
0445 613-07040 *Pull Box (30"x48"x24") 9.000 0.000
EACH 0.000 0.00
1,192.16000 0.000 0.00
0450 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 2,730.000 0.000
LF 0.000 0.00
1.09000 0.000 0.00
0455  614-87020 *Optical Transceiver 10.000 0.000
EACH 0.000 0.00
2,558.28000 0.000 0.00
0460 614-87028 *Video Optical Transceiver 4.000 0.000
EACH 0.000 0.00
3,325.77000 0.000 0.00
0465 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
3,172.27000 0.000 0.00
0470 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 79,600.000 0.000
LF 0.000 0.00
1.53000 0.000 0.00
CAT0220 CURRENT AMT $ 598,723.26 12,755.77 $ 139,409.69
CAT NO0240 SHOULDER WIDENING
0475 201-00001 *Clearing and Grubbing 12.000 0.080
ACRE 0.800 1,105.18
1,381.47000 0.880 1,215.69
0480 202-00010 *Removal of Tree 1.000 0.000
EACH 0.000 0.00
511.66000 0.000 0.00
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PCN: 16679-BID ESTIMATE RUN 06/20/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0010 17:51:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0240 SHOULDER WIDENING
0485 202-00035 *Removal of Pipe 390.000 390.000
LF 0.000 0.00
14.33000 390.000 5,588.70
0490  202-00037 *Removal of End Section 4.000 4.000
EACH 0.000 0.00
245.60000 4.000 982.40
0495  202-00220 Removal of Asphalt Mat 35,000.000 26,953.000
SY 0.000 0.00
1.58000 26,953.000 42,585.74
0500 202-01130 *Removal of Guardrail Type 3 532.000 0.000
LF 0.000 0.00
3.79000 0.000 0.00
0505 202-01200 *Removal of Tensioned Cable Barrier 1,175.000 1,175.000
LF 0.000 0.00
3.17000 1,175.000 3,724.75
0510 202-01300 *Removal of End Anchorage 6.000 0.000
EACH 0.000 0.00
301.88000 0.000 0.00
0515  203-00000 *Unclassified Excavation 86,470.000 45,866.000
CcY 3,606.000 18,030.00
5.00000 49,472.000 247,360.00
0520  203-00060 *Embankment Material (Complete In Place) 34,398.000 29,726.000
CcY 2,511.000 27,621.00
11.00000 32,237.000 354,607.00
0525 203-01500 Blading 20.000 0.000
HOUR 0.000 0.00
100.20000 0.000 0.00
0530 203-01510 Backhoe 20.000 0.000
HOUR 0.000 0.00
115.24000 0.000 0.00
0535 203-01550 Dozing 20.000 0.000
HOUR 0.000 0.00
120.26000 0.000 0.00
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PCN: 16679-BID ESTIMATE RUN 06/20/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0010 17:51:.02
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0240 SHOULDER WIDENING
0540 203-01594 Combination Loader 20.000 0.000
HOUR 0.000 0.00
90.17000 0.000 0.00
0545 203-02330 Laborer 20.000 0.000
HOUR 0.000 0.00
38.59000 0.000 0.00
0550 206-00065 Structure Backfill (Flow-Fill) 75.000 50.000
cYy 0.000 0.00
68.76000 50.000 3,438.00
0555 207-00205 *Topsoil 65.000 0.000
cYy 0.000 0.00
49.12000 0.000 0.00
0560 208-00002 *Erosion Log (12 Inch) 71,300.000 49,554.000
LF 0.000 0.00
2.92000 49,554.000 144,697.68
0565 208-00011 *Erosion Bales (Weed Free) 152.000 152.000
EACH 0.000 0.00
10.74000 152.000 1,632.48
0570  208-00034 *Gravel Bag 6,911.000 6,911.000
LF 0.000 0.00
4.60000 6,911.000 31,790.60
0575 208-00070 *Vehicle Tracking Pad 6.000 0.000
EACH 0.000 0.00
1,279.14000 0.000 0.00
0580 208-00103 *Removal and Disposal of Sediment (Labor) 60.000 0.000
HOUR 0.000 0.00
25.58000 0.000 0.00
0585 208-00105 *Removal and Disposal of Sediment (Equipment) 60.000 0.000
HOUR 0.000 0.00
40.93000 0.000 0.00
0590 208-00106 Sweeping (Sediment Removal) 160.000 0.000
HOUR 0.000 0.00
138.15000 0.000 0.00
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PCN: 16679-BID ESTIMATE RUN 06/20/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0010 17:51:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0240 SHOULDER WIDENING

0595 208-00206 *Erosion Control Supervisor 240.000 129.000
DAY 12.000 1,227.96
102.33000 141.000 14,428.53
0600 209-00100 *Water (Landscaping) 0.127 0.000
MGAL 0.000 0.00
2,558.28000 0.000 0.00
0605 209-00200 *Time-Released Water Product 3,112.000 0.000
EACH 0.000 0.00
4.04000 0.000 0.00
0610 212-00007 *Seeding (Native) (Hydraulic) 12.000 0.000
ACRE 0.000 0.00
741.90000 0.000 0.00
0615 212-00032 *Soil Conditioning 12.000 0.000
ACRE 0.000 0.00
665.15000 0.000 0.00
0620 213-00012 *Spray-on Mulch Blanket 12.000 0.000
ACRE 0.000 0.00
2,507.12000 0.000 0.00
0625 213-00100 *Soil Binder 12.000 0.000
ACRE 0.000 0.00
537.24000 0.000 0.00
0630 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
50,101.39000 0.000 0.00
0635 214-00205 *Deciduous Tree (5 Gallon Container) 31.000 0.000
EACH 0.000 0.00
56.54000 0.000 0.00
0640 214-00280 *Deciduous Tree (8 Foot) 11.000 0.000
EACH 0.000 0.00
117.68000 0.000 0.00
0645 214-00350 *Deciduous Shrub (5 Gallon Container) 204.000 0.000
EACH 0.000 0.00

33.26000 0.000 0.00
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PCN: 16679-BID ESTIMATE RUN 06/20/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0010 17:51:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0240 SHOULDER WIDENING
0650 214-00450 *Evergreen Tree (5 Gallon Container) 32.000 0.000
EACH 0.000 0.00
58.58000 0.000 0.00
0655 216-00201 *Soil Retention Blanket (Straw-Coconut) 14,480.000 29.000
SY 0.000 0.00
2.05000 29.000 59.45
0660  304-06000 *Aggregate Base Course (Class 6) 15,938.190 13,555.620
TON 1,877.890 22,215.44
11.83000 15,433.510 182,578.42
0665 403-33841 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 15,820.000 8,677.560
TON 0.000 0.00
46.08000 8,677.560 399,861.96
0670  403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 6,327.000 0.000
TON 3,684.650 207,814.26
56.40000 3,684.650 207,814.26
0675 411-10255 Emulsified Asphalt (Slow-Setting) 7,880.000 867.000
GAL 5,280.000 16,209.60
3.07000 6,147.000 18,871.29
0680 603-10240 *24 Inch Corrugated Steel Pipe 0.000 0.000
LF 0.000 0.00
47.07000 0.000 0.00
0685 603-15030 *30 Inch Equivalent Corrugated Steel Pipe Arch 87.000 87.000
(Special)
LF 0.000 0.00
179.08000 87.000 15,579.96
0685 MATERIAL ALLOWANCE 30' Equivalent Corrugated st eel pipe 0.000
Arch specia
LF 0.000 0.00
179.08000 0.000 0.00
0690 603-15042 *42 Inch Equivalent Corrugated Steel Pipe Arch 93.000 93.000
(Special)
LF 0.000 0.00
230.25000 93.000 21,413.25
0690 MATERIAL ALLOWANCE 42 In Equiv CSPA 0.000
LF 0.000 0.00
230.25000 0.000 0.00
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0695 603-30024 *24 Inch Steel End Section 0.000 0.000
EACH 0.000 0.00
532.12000 0.000 0.00
0700 603-31330 *30 Inch Equivalent Arch Steel End Section (Spe cial) 2.000 2.000
EACH 0.000 0.00
1,176.81000 2.000 2,353.62
0700 MATERIAL ALLOWANCE 30 IN Equiv Arch SES 0.000
EACH 0.000 0.00
1,176.81000 0.000 0.00
0705 603-31342 *42 Inch Equivalent Arch Steel End Section (Spe cial) 2.000 2.000
EACH 0.000 0.00
1,893.13000 2.000 3,786.26
0705 MATERIAL ALLOWANCE 42 IN Equiv Arch SES 0.000
EACH 0.000 0.00
1,893.13000 0.000 0.00
0710 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 5,566.000 1,525.000
LF 0.000 0.00
13.06000 1,525.000 19,916.50
0715 606-02003 *End Anchorage (Nonflared) 16.000 2.000
EACH 0.000 0.00
1,974.99000 2.000 3,949.98
0720 606-02005 *End Anchorage (Flared) 2.000 0.000
EACH 0.000 0.00
1,432.64000 0.000 0.00
0740 506-00212 Riprap (12 In) Woman Creek 11.000 11.000
CcYy 0.000 0.00
60.00000 11.000 660.00
0745 603-01485 48 In RCP (CIP) Woman Creek 154.000 154.000
LF 0.000 0.00
218.90000 154.000 33,710.60
0750  603-05048 48 In RCES Woman Creek 2.000 2.000
EACH 0.000 0.00
2,160.00000 2.000 4,320.00
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0755  603-02425 53x34 In RCP (CIP) Last Chance 56.000 56.000
LF 0.000 0.00
258.00000 56.000 14,448.00
0760 603-05142 53x34 In RCES Last Chance 2.000 2.000
EACH 0.000 0.00
2,280.00000 2.000 4,560.00
CAT0240 CURRENT AMT $  2,879,191.50 29422344 $ 1,785,935.12
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0725  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
8,237.67000 1.000 8,237.67
0730 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
8,595.83000 1.000 8,595.83
0735  620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,046.63000 1.000 2,046.63
CAT0400 CURRENT AMT $ 18,880.13 $ 0.00 $ 18,880.13

PROJECT TOTAL CURRENT AMT $ 9,244,782.00

$ 1,038,854.37 $ 3,221,227.52



